
 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 07/20/13
08/19/13 

District 09 
Awarded 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

Location 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan 

09-INY-6-/0 
09-348104 

WPCP
 

09-INY-58-/0
 
09-352904
 

HM3
 

09-INY-127-/49.2
 
09-356504
 

HM2
 

09-INY-178-/62.1
 
09-356204
 

HM2
 

09-INY-190-40.0/57.9
 
09-354704
 

HM1
 

09-INY-190-65.9/66.5
 
09-287504
 
ACGS- STP-(017) 


P190- -(017)E
 

--()
 

HB1 SWPPP
 

Description

Type Of Work
 

IN INYO AND MONO COUNTIES AT 


LOCATIONS
 

THIN BLANKET OVERLAY
 

IN INYO AND KERN COUNTIES AT 


LOCATIONS
 

BRDIGE DECK MAINTENANCE
 

VARIOUS
 

VARIOUS
 

IN INYO COUNTY AT AND NEAR SHOSHONE
 

AT VARIOUS LOCATIONS
 

REPLACE REHABILITATE CULVERTS
 

IN INYO COUNTY NEAR SHOSHONE AT
 

VARIOUS LOCATIONS FROM 0.7 MILE EAST
 

OF ROUTE 127 TO 0.8 MILE WEST OF
 

NEVADA STATE LINE
 

REMOVE AND REPLACE CULVERTS
 

IN INYO COUNTY NEAR PANAMINT SPRINGS
 

FROM 1.6 MILES WEST OF SALINE VALLEY
 

ROAD TO TRONA ROAD
 

CONSTRUCT THIN BLANKET OVERLAY
 

IN INYO COUNTY ABOUT 10.5 MILES EAST
 

OF PANAMINT SPRINGS FROM 8.0 MILES
 

EAST OF PANAMINT VALLEY ROAD TO 10.0
 

MILES WEST OF WILDRO
 

CONSTRUCT ROADWAY REALIGNMENT
 

Contractor 

W JAXON BAKER INC
 

P O BOX 994248
 

REDDING CA 960994248
 

(530)241-1086
 

J MCLOUGHLIN ENGINEERING CO
 

INC
 

10641 FULTON COURT
 

RANCHO CUCAMONGA CA 91730
 

(909)944-1037
 

DREAMBUILDER
 

1324 E LAWSON LANE
 

PLACENTIA CA 92870
 

(714)646-3697
 

WILLIAM KANAYAN CONSTRUCTION
 

P O BOX 643
 

RIMFOREST CA 92378
 

(909)337-5428
 

QUALCON CONTRACTORS INC
 

1645 ESMERALDA AVE
 

MINDEN NV 89423
 

(775)782-2006
 

Resident
 
Engineer
 

CHRIS TALBOT
 

500 S MAIN ST
 

BISHOP CA 93514
 

(760)872-0794
 

AMARJIT DHALIWAL
 

1824 NORRIS RD
 

BAKERSFIELD, CA 93308
 

(661)391-4766
 

STEVE MANNING CONSTRUCTION INCCHRIS TALBOT
 

P O BOX 491660
 500 S MAIN ST
 

BISHOP CA 93514
 
REDDING CA 96049
 

(760)872-0794

(530)222-0810
 

$5,349,817 10/10/12 64%
 $4,637,516
 $4,070,341

11/06/12 
08/09/13 

86%

SUSPENDED 

$1,044,944 05/17/13 0%
 $0
 $0

06/10/13 
10/31/13 

0%

 $606,061 05/02/13 0%
 $0
 $0

05/31/13 
0%

 $460,266 05/03/13 0%
 $0
 $0

05/31/13 
0%

 $2,510,310 04/29/13 0%
 $0
 $0

05/24/13 
0%

 $2,636,337 07/27/12 99% 
$2,526,686 

$0 
08/16/12 
07/01/13 

95% 



 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 2 

Statement of Ongoing Contracts as of 07/20/13
08/19/13 

District 09 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

09-KER-14-35.4/0 IN KERN COUNTY AT VARIOUS LOCATIONS TRUESDELL CORPORATION OF CARY J. CRUZ $1,038,038 05/22/12 100%
09-349104 REHAB FIVE BRIDGE DECKS CALIFORNIA INC 

1310 W. 23RD STREET 
183 W. VENTURA CRT. 

KINGSBURG, CA 93631 

$16,250
 $0

06/19/12 
01/23/13 

2%

TEMPE AZ 85282 
(559)341-3377 SUSPENDED 

HM3 WPCP (602)437-1711 

09-MNO-203-7.1/0 IN MONO COUNTY NEAR THE TOWN OF TRAFFIC DEVELOPMENT SERVICES H. J. BLOMMER $155,552 06/11/12 10%
09-352704 
ACST-P203-(011)E 

- -( ) 

MAMMOTH LAKES 0.2 MILES EAST OF 

MERIDIAN BOULEVARD 

INSTALL CMS 
MOORPARK CA 93021 

(805)523-1914 

207 W LOS ANGELES AVE 

(760)648-7906 

500 SOUTH MAIN ST 

BISHOP, CA 93514 

$21,339
 $21,339

07/03/12 
09/10/13 

14%

HB4N WPCP 

09-MNO-395-1.0/100 IN MONO COUNTY NEAR LEE VINING ON V GRANITE CONSTRUCTION COMPANY $4,238,324 04/30/13 0%
09-357404 
CSTP-X051-(027)E 

ARIOUS ROUTES AT VARIOUS LOCATIONS 

THIN BLANKET HMA OVERLAY 

P O BOX 5127 $0
 $0

05/24/13 
0%

--() BAKERSFIELD CA 93380 

(661)399-3361 

09-MNO-395-40.0/45 IN MONO COUNTY ABOUT 6 MILES SOUTH OF INTERNATIONAL SURFACING H. J. BLOMMER $1,070,593 12/20/12 90%
09-354504 
NH-P395-(239) 

LEE VINING FROM 0.2 MILE SOUTH 

JUNCTION ROUTE 158 TO OLD WEST PORTAL 

SYSTEMS 

P O BOX 980430 
500 SOUTH MAIN ST $948,556

 $89,143
01/11/13 
08/02/13 

88%

--() 
ROAD 

CONSTRUCT ASPHALT RUBBER CHIP SEAL 
WEST SACRAMENTO CA 95798 

(760)648-7906 SUSPENDED 

WPCP (916)373-2420 

09-MNO-395-51.5/0 IN MONO COUNTY AT THE LEE VINING DESERT CONCEPTS CONSTRUCTION MODIRI FUAD $982,366 06/18/12 100%
09-352304 MAINTENANCE STATION L5710 

LEE VINING MECHANIC'S FACILITY 

INC 

77-770 COUNTRY CLUB DR STE D 

$1,019,317
 $0

07/16/12 
07/04/13 
07/24/13 

100%

PALM DESERT CA 92211 

HA12 WPCP (760)200-9007 

09-MNO-395-51.5/51.5 IN MONO COUNTY IN THE TOWN OF LEE RE COM DEVELOPMENT COMPANY $710,248 06/10/13 0% 
09-354404 VINING AT THE LEE VINING MAINTENANCE 

STATION (L5710) 

CONSTRUCT CREW ROOM BUILDING 
BISHOP CA 93514 

2488 DIXON LANE $0 
$0 

07/22/13 
0% 

(760)446-3576 



 

 

 

State of California Department of Transportation 
07/20/13Statement of Ongoing Contracts as of 

Page 3 

08/19/13 

District 09 

09-MNO-395-65.1/69.6 

Fed Aid 

HM1 

Pgm Code 

09-343204 

Contract 

ACNH-ACST-(026)E 

015- 0-(6E) 

--() 

WPCP 

Location 
Storm Water 
Plan 

IN MONO COUNTY AT VARIOUS LOCATIONS 

(395-65.1/69.6, 395-76.0/77.0, 182

0.0/6.2) 

Description 

PLACE HOT MIX ASPHALT OVERLAY 

Type Of Work 

GRANITE CONSTRUCTION COMPANY 

Contractor 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

H. J. BLOMMER 

Resident 
Engineer 

(760)648-7906 

500 SOUTH MAIN STREET 

BISHOP, CA 93514 

$3,300,738

Bid + CCOs

 $2,381,879

Comp To date

 $0

This Month 

05/13/11 

Awarded 

06/01/11 

Approved 

05/31/13 

Est Comp

 100%

%Time

 72%

% Work 

SUSPENDED 

MessageAccepted 

09-MNO-395-118.7/119.6 

HB4N 

09-237704 
ACHS-NHP3-(237)E 

- 2-(7E) 

--() 

SWPPP 

IN MONO COUNTY NEAR TOPAZ LAKE FROM 

1.7 MILES NORTH OF SR 89 TO 0.9 MILES 

SOUTH OF THE NEVADA BORDER 

ROAD REALIGNMENT AND RETAINING WALL 

DISNEY CONSTRUCTION INC 

BURLINGAME CA 94513 

(650)259-9545 

859 COWAN ROAD SUITE 3 

ANDREW BRANDT 

(760)872-8036

500 SOUTH MAIN STREET 

BISHOP, CA 93514 

$11,365,036 
$11,463,407 

$0 

03/06/12 
03/28/12 
08/13/13 
08/13/13 

100% 

100% 

Totals: Authorized Final Amt: $35,468,630 Completed to Date: $23,014,949 Work This Month: $4,180,823



Cnty Rt Pm 

09-INY-6-/0 

09-INY-58-/0 

09-INY-127-/49.2 

09-INY-178-/62.1 

09-INY-190-40.0/57.9 

09-INY-190-65.9/66.5 

09-KER-14-35.4/0 

09-MNO-203-7.1/0 

09-MNO-395-1.0/100 

09-MNO-395-40.0/45 

09-MNO-395-51.5/0 

09-MNO-395-51.5/51.5 

09-MNO-395-65.1/69.6 

09-MNO-395-118.7/119.6 

Statement of Ongoing Contracts - Index
 
Contract
 

09-348104
 

09-352904
 

09-356504
 

09-356204
 

09-354704
 

09-287504
 

09-349104
 

09-352704
 

09-357404
 

09-354504
 

09-352304
 

09-354404
 

09-343204
 

09-237704
 

District 09 

Federal Aid 

-F

-S-


Statement of Ongoing Contracts - Federal Aid 

Category

FEDERAL AID (PRIMARY) 

FEDERAL AID (SECONDARY) 

Page
 

1
 

1
 

1
 

1
 

1
 

1
 

2
 

2
 

2
 

2
 

2
 

2
 

3
 

3
 

Bid + CCO  Work Comp 

$4,371,331  $3,330,435


 $155,552  $21,339




Statement of Ongoing Contracts - Federal Aid 

District 09 

Federal Aid Category  Bid + CCO  Work Comp 

-SH STATE HIGHWAY $12,702,050  $5,673,082

 $18,239,697  $13,990,092

District Total: $35,468,630  $23,014,949 

Statement of Ongoing Contracts -Summary 

District Work Completed This Perio

Work completed this Period: 


	09

